HCD Project 2 years Work Plan																											
S/No.	Activity	2018			2019													2020									
		0	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
1	Resource mobilization																										
2	Hiring/contracting technical IT experts																										
3	Baseline survey in the target beneficiary communities																										
4	Procurement of ICT material e.g phones and other accessories																										
5	Dividing the tasks																										
6	Gathering requirements e.g Licenses where applicable																										
7	System architecture																										
8	Developed feature: the HCA and QHDs with nurses on the phones notifies the server of their locations continuously																										
9	Developed feature: HCA and QHDs with nurses on the app can get their refugee/host zones information from the server.																										
10	Developed feature: the Quick Health Drive on the app can change its status																										
	Developed feature: A customer can place an order for HCA and QHDs/nurses using USSD and Toll free line calls.																										
11	Developed feature: HCA and QHDs with nurses can receive a customer/beneficiary order																										
12	Developed feature: After the HCD service is selected, customer or beneficiaries can gets HCA and QHDs with nurse's information.																										
13	Optional functionality																										
14	Procurement/installing of Motorcycles and Mobile clinic trailers																										

15	Recruit Health Camp Ambassadors (HCAs), Quick Health Drivers (QHDs) & Standby nurses/gynecologists																										
16	Carryout stakeholder Meetings																										
17	Carryout awareness & do product/service training																										
18	Final App system product (including USSD & Toll free line system)																										
19	Installing the product/service,																										
20	Perform final verification in production																										
21	Launching the HCD Mobile service model																										
22	Monitoring and evaluation																										