	November '18-January '19	February - April '19	May - July '19	August - October '19	November - January '20	February - April 2020	May-July 2020	August - October 2020
Inception Meetings w/Partners, Stakeholders (Smallholders, Youth Networks - Agents, Coordinators, Producer Organisation leadership)								
Contracts/MoUs Signed with Partners								
Integration with wider ecosystem of support services - model (Training, Financing, Markets, Data)								
Youth Networks:								
Recruit Youth Leaders (1 per 4 partner Producer Organisations)								
Recruit additional Youth Agents, Coordinators								
Youth-led design, testing & further iterating of digital tools								
Training youth in digital & financial literacy (to support their work with smallholders)								
Youth scale-up & roll-out of digital tools across smallholder networks								
Youth testing of Smart Contracts with selected lead farmers								
Pilot DevCheck in communities								
Distribute 200 micro-loans (~$200 each), manage repayment 6%pa								
Youth training in product logistcs, marketing & sales								
Digital Tools:								
Further iterating w/2Kuze platform capabilities								
Improve, test on-farm logbooks/record keeping (analogue)								
Re-test on-farm logbooks/record keeping in digital form (led by youth)								
Pilot testing of DevCheck tool to enhance accountability (Integrity Action)								
Develop & Pilot test Smart Contracts (blockchain/DLT) with smallholders & youth agents								
Youth-Owned Food Brand								
Finalise brand design								
Finalise sourcing plan for initial products in structured (coffee, tea) & unstructured (vegetables, honey, banana etc) markets								
Pilot sales, initial scale-up of honey, vegetables, tea & coffee in local markets								
Wrap-up								
Beneficiary feedback (youth-led)								
Monitoring								
Evaluation								
Sharing Lessons learnt								
Replication & Scale								