Transition Home program timeline year one & two

		Q1 2019			Q2 2019			Q3 2019			Q4 2019			Q1 2020			Q2 2020			Q3 2020			Q4 2020		
Phase 1	**Site preparation work**	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
i	Land grading / landscaping																								
ii	Gate for the brick wall																								
Phase 2	**Three housing units**																								
i	Production of housing units																								
ii	Transportation																								
iii	Assembly of housing units																								
Phase 3	**Setting up & operating the program**																								
i	Selection process of beneficiaries																								
ii	Moving in and start of program																								
iii	Quarterly evaluation																								
Phase 4	**Securing the sustainability of the program**																								
i	Securing monthly donations (private sponsors)																								
ii	Securing other funding sources																								