Project Timeline: Implementation of Aquaponics project in refugee settlements (i.e. Adjumani, Chaka II, Nakivale and Orukinga)

Activity	Year 1												Year 2												Year 3												
	Months												Months												Months												
Awareness-raising,																																					**37th**
Fabricating 20 Demonstration Aquaponics units																																					
Fabricating Aquaponics units for customers based on demand																																					
Procuring solar power systems for 20 Aquaponics demonstration units																																					
Technology and skills transfer (installing 20 aquaponics units to serve as demonstration sites)																																					
Extension and technical after-sales/ service support																																					
Quarterly monitoring and evaluation																																					
Reporting, accounting and auditing																																					

NB: **37th** month for project closure